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1 Introduction 
This report provides an assessment of the traffic and transport issues relevant to the construction and operation of 
the proposed Liverpool Range Wind Farm.  It forms an appendix to the Environmental Assessment for the project. 

The report, which was prepared considering relevant local council traffic and road policies, considers the relevant 
traffic and transport implications for the project, assesses the potential impacts arising from the project and proposes 
mitigation measures to be incorporated in the environmental management plan to minimise traffic related impacts. 
The relevant local councils were consulted during preparation of the plan and their feedback was incorporated into 
the plan where required. The relevant local council traffic and road polices considered include; 

 Warrumbungle Shire Council 

o Access Across Road Reserves to Properties 

o Asset Management Policy 

o Contributions for Kerb and Guttering and Paving Policy 

o Upgrading of Roads Not Constructed or Maintained by Council Policy 

 Upper Hunter Shire Council 

o Maintenance - Dust Seal Criteria 

o Maintenance - Unmaintained Dedicated Public Roads 

o Ramps, Public Gates & Motor Bypasses 

o Upgrading Crown Roads 

 Liverpool Plains Shire Council 

o Road Crossings 

o Road Policies (Various) 

o Ramps and Gates on Public Roads 

 Mid-Western Regional Council 

o Bitumen Sealing of Gravel Roads Policy 

o Kerbing, Guttering and Footpaths Charges Policy 

o Permanent Road Closures Policy 

o Road Encroachments on Private Land Policy 

o Road Naming Policy 

o Temporary Road Closures Policy 

o Unmaintained and Unformed Roads Policy 

o Water Pipes Across and Along Roads Policy 

The predicted traffic impacts, approximately 401 vehicle movements per day, will occur during the construction phase 
which generates the maximum traffic volumes including heavy and oversized vehicles.  This report focuses on the 
construction impacts on the public road network in the immediate surrounds of the project considering the likely wind 
farm components and construction schedule. 

1.1 Project Location 

The proposed Liverpool Range Wind Farm is located in the New England Tablelands region of New South Wales. The 
site is located between the rural centres of Coolah to the northwest and Cassilis to the southeast.   

http://www.upperhunter.nsw.gov.au/images/documents/upperhunter/Council/Policies/ipolicy_maintenance_dustsealcriteria.pdf
http://www.upperhunter.nsw.gov.au/images/documents/upperhunter/Council/Policies/Policy_Maintenance_UnmaintainedDedicatedPublicRoads.pdf
http://www.upperhunter.nsw.gov.au/images/documents/upperhunter/mig/6380-Policy_Ramps_PublicGatesandMotorBypasses.pdf
http://www.upperhunter.nsw.gov.au/images/documents/upperhunter/Council/Policies/Policy_-_Upgrading_Crown_Roads.pdf
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Bitumen-Sealing-of-Gravel-Roads/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Kerbing-Guttering-and-Footpaths-Charges-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Permanent-Road-Closures-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Road-Encroachments-on-Private-Land-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Road-Naming-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Temporary-Road-Closures-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Unmaintained-and-Unformed-Roads-Policy/
http://www.midwestern.nsw.gov.au/Our-Council/Policies--Strategies-2/Water-Pipes-Across-and-Along-Roads-Policy/


 

 

1.2 Project Description 

The proposed site is located on freehold land within and adjacent to agricultural areas.  There are a number of local 
residences that surround the site; these have been identified through reviews of cadastral and topographic mapping, 
on-site inspection and aerial imagery.  

The project would involve the construction, operation and maintenance of up to 288 wind turbines, together with the 
associated infrastructure, access tracks and electrical infrastructure required to connect the project into the existing 
electricity network. 

The turbines would be placed along a series of ridgelines and surrounding hilltops in order to maximise the renewable 
energy produced by the wind. 

This assessment is based on wind turbine models with a generating capacity of between 1.5 and 3.5 MW. Table 1-1 
below provides the number and approximate weight of the major components of a typical wind turbine. 

Table 1-1 Wind turbine major components 

Wind Turbine 
Component 

No. of parts per 
turbine 

Total number of 
parts for 288 
turbines 

Approximate 
component weight 
(tonnes) 

Towers 3 - 5 864 – 1440 Up to 60 

Nacelle 1 288 Up to 80 

Hub 1 288 Up to 23 

Blades 3 864 Up to 12 

The construction phase of the project will involve the establishment of temporary construction facilities, compounds, 
access tracks, crane hardstand areas and concrete foundations at each turbine location, underground electrical 
cabling, overhead powerlines, erection of wind turbines and the construction of the electrical substations and 
associated switchgear and control room buildings. 

The construction of the wind farm will take 2 – 3 years and will involve vehicle movements undertaking the following 
key activities: 

 Initial site establishment, including installing temporary site facilities, construction compounds, concrete 
batching plant, access tracks and excavation of the foundations. 

 Installation of the foundations for the wind turbines, including reinforced concrete gravity foundations and 
potentially rock anchors depending on the geological conditions and final engineering design.  Concrete 
batching plants are proposed on-site and raw materials will be trucked in and stockpiled in certain areas as 
required. 

 Construction of the electrical infrastructure including the powerline, substations and facilities buildings. 

 Delivery of turbine components, their erection and commissioning.  

 



 

 

2 Key Issues and their Assessment 
The key traffic and transport implications from the proposal arise from additional vehicle volumes and over-
dimensioned vehicles, approximately 401 vehicle movements per day, accessing the wind farm site from the public 
road network during the project’s construction and operation phase. 

These issues include: 

 The suitability of the existing roads for the type of vehicles that will need to access the site. Aspects affecting 
suitability include overall width of roads, radius and clearance at bends in the road and the nature of existing 
traffic use. 

 The structural capacity of existing roads and structures to handle the heavy vehicles for the delivery of 
turbine and transformer components. 

 Disturbance to the local community as a result of increased vehicle movements. 

 Management of traffic on and off the site including traffic safety, minimising disturbance to any 
environmentally sensitive areas, minimising erosion and dust. 

The potential environmental impacts associated with the traffic and transport arising from the project is discussed in 
other parts of the Environmental Assessment dealing with specific environmental issues. 

 

 

Figure 2-1 Transport of wind turbine nacelle 

 

The wind farm will be constructed during the following standard working hours and out of hours construction 
activities are not currently proposed. 

Monday – Friday:   7am – 6pm 

Saturday:   8am – 1pm 

Sunday and public holidays: Not currently proposed 

These standard hours of construction have been proposed to allow reasonable efficiencies of effort to achieve 
maximum productivity and to minimise the overall construction duration. However, some activities (including delivery 



 

 

to site of major equipment, and turbine installation) may occur outside of these standard hours due to logistic, safety 
or weather related reasons. Likewise, the requirements of NSW Police or roads authorities may limit transport of 
major equipment to and from the site to outside of standard working hours. 

Any construction activities outside of the standard construction hours will only be undertaken in the following 
circumstances;  

 where construction activities that generate noise are within the NSW Interim Construction Noise Guidelines, 
or; 

 for the delivery of material required outside those hours by the NSW police Force or other authorities for 
safety reasons, or; 

 where it is required in an emergency to avoid the loss of life, property and/or to prevent environmental 
harm; 

 works as approved through the out-of-hours work protocol outlined in the Construction Noise and Vibration 
Management Plan as part of the Construction Environmental Management Plan. 

 



 

 

3 Predicted Traffic and Equipment Transport 

Requirements 
The proposed development will generate significant additional traffic movement during the construction phase, 
approximately 401 vehicle movements per day, and a minimal increase over the operational phase of the project. The 
anticipated additional traffic type and volume is described in the following section. 

3.1 Construction Traffic 

Construction traffic will be generated by the delivery of equipment and materials as well as the construction 
workforce travelling to and from the site on a daily basis. The wind farm will be constructed during the following 
standard working hours and out of hours construction activities are not currently proposed. 

Monday – Friday:   7am – 6pm 

Saturday:   8am – 1pm 

Sunday and public holidays: Not currently proposed 

The vehicles delivering the main crane, wind turbine components and transformer components will be oversize, over-
mass or both. These vehicles will require special operating permits to allow them to travel on public roads and the 
appropriately licensed haulage contractor will complete a detailed assessment for approval by the NSW Roads and 
Maritime Services (RMS) (formally the Roads and Traffic Authority) and local council prior to construction.  Because of 
the high quality and suitability of the surrounding main roads, no difficulty in obtaining approval is envisaged. The 
delivery of these major components are planned to occur during standard working hours unless otherwise required by 
NSW Police or other authorities. 

Oversize vehicles are those over 19 m in length, 2.5 m in width and 4.3 m high and may require one or more escort 
vehicles to accompany them. 

Over-mass vehicles are those with a gross mass in excess of 42.5 tonnes and will require a permit to use public roads. 

On-site access tracks will generally be around 5 - 6 m wide, but will need to be wider at bends and intersections. The 
longest vehicles will be those delivering blades. Typically two blades are delivered in one load and oversized vehicles 
used to deliver turbine blades can be up to 50-60m long. 

There are no turning bays required on public roads, though turning bays may be required within the project site. 
Placement of turning bays, if needed, will likely be at the end of dead-end on site access roads, and will be organised 
in consultation with the relevant landowner. 

Table 3-1 Estimate of peak daily traffic volume 

Construction Activities                         
(Many occur 
concurrently) 

Approximate 
Duration 
(Months) 

Number of trips 
per day 

Primary type of vehicle Comments 

Construction staff and 
management 

24 174 Light Assumes site employees travel in 
standard vehicles and buses 

Site establishment and 
mobilisation 

1 12 Light and Heavy Initial access to site 

Internal access track 
construction 

19 72 Heavy Heavy excavation 

Foundation excavation 
and construction 

19 86 Heavy Based on off-site concrete 
delivery (worst case) 

Collection substations 
construction and 
commissioning 

19 4 Heavy Includes over-mass vehicles 

Turbine erection 18 34 Heavy Includes restricted-access 



 

 

vehicles 

Grid connection 
substation and 
overhead powerline 

18 7 Heavy Overhead powerline constructed 
using single pole type structure 

General construction 
and demobilisation 

1 12 Light and Heavy Site completion works 

 Total per day 401   

 

Table 3-1 summarises a prediction of the maximum daily traffic volumes of approximately 401 vehicles per day and 
figures are derived from details in Table 3-2 below.  In reality this overstates the likely trip numbers per day as these 
activities will be spread across the construction schedule and are unlikely to occur simultaneously.  It also 
conservatively assumes that the concrete for the turbine foundations will be delivered to site rather than sourced 
from on-site batching plants.  

Table 3-2 presents a program of works with associated traffic generation rates for the various vehicle types. The 
vehicle numbers represent the number of trips per day. The return journey is included in order to produce total 
vehicles per day on the road network. 

In order to present the worst case scenario it has been assumed that premixed concrete will be delivered to site 
although it is intended where possible for concrete to be mixed on site in batching plants. On site batching will reduce 
the number of vehicles during the peak period of construction as deliveries of raw materials can be delivered over a 
longer time frame and at selected times. 

During the period of construction the program of works schedule indicates an average of approximately 401 
construction vehicles per day on the major access routes.



 

 

 

Table 3-2 Predicted program of works and traffic generation 

 

Site activity

Number 

of 

turbines

Access roads / 

routes Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Semi trailer 

and large 

haulage 

truck

Concrete 

truck

Restricted 

access 

vehicle 

(RAV)

4WD  and 

commercial 

vehicle

Total 

vehicle 

movements

Total 

movement 

days

Average 

vehicle 

movements 

per day

Preliminary

Site staff, supervison, management and admin - - - 25,000 25,000 720 35

Construction employees - - - 75,000 75,000 540 139

Construction - Wind Farm 90

Site establishment and mobilisation 10 10 5 75 100 30 3

Access tracks and civil excavation 3,500 - 5 75 3,580 143 25

Turbine foundations 180 3,600 - 75 3,855 143 27

Electrical reticulation  and power lines 50 25 10 75 160 143 1

Turbine delivery and erection 1,440 - 20 75 1,535 143 11

General construction and demobilisation 25 - 10 75 110 30 4

Construction - Wind Farm 86

Site establishment and mobilisation 10 10 5 75 100 30 3

Access tracks and civil excavation 3,250 - 5 75 3,330 143 23

Turbine foundations 172 3,600 - 75 3,847 143 27

Electrical reticulation  and power lines 50 25 10 75 160 143 1

Turbine delivery and erection 1,376 - 20 75 1,471 143 10

General construction and demobilisation 25 - 10 75 110 30 4

Construction - Wind Farm 55

Site establishment and mobilisation 10 10 5 55 80 30 3

Access tracks and civil excavation 1,550 - 5 55 1,610 143 11

Turbine foundations 10 2,200 - 55 2,265 143 16

Electrical reticulation  and power lines 25 20 10 55 110 143 1

Turbine delivery and erection 880 - 12 55 947 143 7

General construction and demobilisation 20 - 10 55 85 30 3

Construction - Wind Farm 57

Site establishment and mobilisation 10 10 5 55 80 30 3

Access tracks and civil excavation 1,700 - 5 55 1,760 143 12

Turbine foundations 10 2,200 - 55 2,265 143 16

Electrical reticulation  and power lines 25 20 10 55 110 143 1

Turbine delivery and erection 912 - 12 55 979 143 7

General construction and demobilisation 20 - 10 55 85 30 3

Grid  Connection and Powerlines

Connection substation - 330kV 50 50 5 150 255 143 2

Powerline - 330kV 200 200 200 150 750 143 5

Total 288 Total 401

Ulan Road and 

Golden Highway

Construction period Predicted vehicle movements

Coolah Creek 

Road, Pandora 

Road, Cooks 

Road and 

Gundare Road

Turee Vale Road

Rotherwood 

Road and Bounty 

Creek Road

Rotherwood 

Road and Coolah 

Road



 

 

3.2 Operational Traffic 

A modern wind farm is designed to operate automatically and unmanned, but a small crew of technicians are based 
on the site during normal working hours (generally Monday to Friday) to carry out scheduled maintenance on the 
wind turbines. Unscheduled maintenance will be carried out by technicians, as required, both during and outside 
normal working hours. Operational staff will regularly visit all of the wind turbine locations on site using light weight 
service vans or utility vehicles. It is anticipated that operational requirements including scheduled and unscheduled 
maintenance will generate up to 30 trips per day on the nearby road network. 

During operations the on-site access roads would only require minimal maintenance as generally only light weight 
maintenance vehicles and service vans would require access to the wind farm. The wind farm operator is responsible 
for the ongoing repair and maintenance of all on-site wind farm access roads during operations. Some access road 
reinstatement and maintenance works may be required prior to commencement of the wind farm decommissioning 
phase at the end of its operational life. 

 

 

Figure 3-1 Wind turbine service van 



 

 

4 Transport Alternatives and Assessment 

4.1 Road Transport from Port to Cassilis 

The majority of the wind turbine components will be manufactured overseas and delivered to a major Australian 
shipping port. The closet suitable port to the wind farm site is located at Newcastle. The preferred road transport 
route from the Port of Newcastle is via the New England Highway and the Golden Highway to the town Cassilis which 
is approximately 230km from Newcastle. Both of these highways are approved as heavy vehicle routes by the RMS 
and are suitable for over-mass and oversize loads. 

 

Figure 4-1 Major road transport route to Cassilis from Newcastle 

Prior to construction a project specific Traffic Management Plan will be developed in consultation with local 
stakeholders (including the RMS and Councils) in accordance with regulations and to identify any specific timing and 
physical constraints on the transport route to the wind farm site. 

It is possible that the tower sections for the turbines will be manufactured in Australia rather than delivered by to a 
port by ship. The tower sections would be delivered by road transport following the same route via the New England 
Highway and the Golden Highway. 



 

 

Temporary modification of the street furniture may be required at a right-hand bend in the Golden Highway as shown 
in Figure 4-2 below to enable oversized vehicle manoeuvring. 

The route from port to Cassilis along the New England and Golden Highways is an approved RMS B-Double route and 
is suitably designed to accommodate oversize and over mass loads. Where the transport route leaves the Golden 
Highway on Warrumbungle Way, the RMS B-Double route becomes an ‘Approved Area with Conditions’ and any road 
upgrades required for the project will be updated with the local councils.  

The assessment of the route from port to Cassilis has found that the existing road design capacity is more than 
sufficient to accommodate the short term construction impacts. 

 

 

Figure 4-2 Right-hand bend on Golden Highway in Denham 

 

 

Figure 4-3 Golden Highway at Cassilis 

4.2 Road Transport from Cassilis to Site 

The township of Cassilis is located approximately 1.5 km off the Golden Highway. The proposed route will not pass 
through Cassilis but will continue west on the Golden Highway past the Cassilis turn off for approximately 12km to the 



 

 

intersection with Warrumbungles Way (also known as Vinegaroy Road). The access route follows Warrumbungles Way 
in a northerly direction for approximately 7km to the intersection with Coolah Road. Refer to Figure 4-4 on the 
following page. 

 



 

 

 

Figure 4-4 Access to the proposed wind farm site 



 

 

4.3 Primary Site Access Route from the South 

The primary access route onto the wind farm site from the south will be via Coolah Road and Rotherwood Road. 
Rotherwood Road forms a loop from Coolah Road onto the Warrumbungles Way near the intersection with Tongy 
Road.   

Access to the central part of the site will be via the Warrumbungles Way and Rotherwood Road. 

Views of these access roads and potential constraints that may require minor modifications to allow access for the 
oversize loads are shown in the figures below. 

 

 

Figure 4-4 Intersection of Warrumbungles Way & Coolah Road 

 

 

Figure 4-5 Rotherwood Road 



 

 

 

Figure 4-6 Creek crossing on Rotherwood Road 

 

 

Figure 4-7 Unsealed section of Rotherwood Road 

4.4 Access Route to the Central Section of the Wind Farm Site 

Access to the central section of the wind farm site will be via the Warrumbungles Road and Turee Vale Road. The 
figures below show details of Turee Vale Road. A number of modifications will be required, e.g. to creek crossings and 
cattle grids, to enable the access route to be used by the over mass and over-dimensional delivery vehicles. 

 



 

 

 

Figure 4-8 Turee Vale Road  

 
 

 

 Figure 4-9 Turee Vale Road  

 
 



 

 

 

Figure 4-10 Sherwood main gates on Turee Vale Road 

 

 

Figure 4-11 River crossing on Turee Road after Sherwood main gate 

 

4.5 Access Route to North West Section of the Site 

Access to the north west section of the wind farm site will be via the Warrumbungles Way and then Coolah Creek 
Road. Secondary access roads off Coolah Creek Road are: 

 Cooks Drive and Gundare Road; 

 Pandora Road; and 

 Coolah Tops National Park Access Road 



 

 

 

 

Figure 4-12 Warrumbungles Way / Coolah Creek Road Intersection 

 

 

Figure 4-13 Coolah Creek Road/Cooks Drive towards Gundare Road 

 



 

 

 

Figure 4-14 Gundare Road 

 

 

Figure 4-15 Intersection of Coolah Creek Road and Coolah Tops National Park Road 

 



 

 

 

Figure 4-16 Coolah Tops National Park Road 

 

 

Figure 4-17 Pandora Road 



 

 

 

Figure 4-18 Pandora Road 

 

 

Figure 4-19 Pandora Road 



 

 

 

Figure 4-20 Wind farm site access points from minor roads 



 

 

4.6 Access within the site 

Access tracks to each of the wind turbine locations will generally be across open paddocks and be along the ridgelines 
that the turbines are located on. The location of the access tracks has been selected with consideration for existing 
environmental constraints and to minimise the overall length of tracks on the site. 

The internal site access tracks are generally private roads and there will be no traffic impacts to the general public 
from vehicle movements within the site. 

Empty delivery vehicles will exit the site via the same entry point. The Traffic Management Plan will address and avoid 
potential scheduling conflicts of vehicles entering and leaving the site.  Provision will be made on site for an area that 
will allow for the turning of semi-trailers and oversized vehicles so no vehicles would need to reverse onto the public 
road network. 

 



 

 

5 Existing Traffic Flows 

5.1 Access via Main Highways 

The Port of Newcastle is located within a large city and the surrounding road network has significant peak traffic flows. 
Deliveries from these locations will need to be timed to avoid the peak periods where possible. The New England 
Highway which will provide the main access route has been constructed to a high standard and is expected to be 
suitable for the over-mass and oversize vehicles needed for the construction of the wind farm. 

The RMS is responsible for the main highways in NSW. The highways running to Cassilis are included in the RMS’s 
asset register; however the local council is retained to carry out the maintenance on the highways in the vicinity of 
Cassilis and Coolah. 

The highways are used by local traffic and commercial vehicles to access or pass the town centre. They have moderate 
levels of use during peak periods. The RMS count in 2006 (which is the most recent reported traffic data available) 
recorded the annual average daily traffic (AADT) the following traffic volumes on sections of the proposed transport 
route (RTA, 2006):  

 10,269 vehicles per day on the New England Highway near Muswellbrook; 

 1697 vehicles per day on the Golden Highway near Cassilis ; and 

 2054 vehicles per day on Quigley St in Merriwa 

 

As indicated by the above data there is a drop off in vehicle volumes as they move further from the New England 
Highway. This number is expected to be significantly lower along the primary routes chosen for wind farm 
construction as they are local roads compared to the more major thoroughfares monitored by the RMS. 

Assuming all wind farm construction traffic enters the site along the primary routes described in Section 4.3, a daily 
increase of around 380 trips would be attributed to wind farm traffic.  During the operation phase, the predicted 30 
vehicle movements per day are not significant. 



 

 

6 Transport Impacts 

6.1 General  

The main impact of the proposed wind farm with regard to traffic and transport is the additional number of vehicles 
on the roads during the construction period and the size of some of the loads.    

The amount of additional traffic generated by the wind farm will be negligible relative to the significant daily traffic 
volumes on the Golden Highway. Some minor disruptions may be caused by the passage of the oversize vehicles on 
the highway. 

The additional traffic between Cassilis and Coolah has the potential to cause minor disturbance to local users. 
Discussion with the local councils and the RMS will be required to finalise the preferred route and identify any 
particular issues to be address in the project Traffic and Transport Plan.It is a commitment of the Proponent to fund 
the necessary local road upgrade works attributed to the construction of the wind farm. These works will be funded 
by the Proponent which may be in the form of a voluntary planning agreement (or similar) as agreed with council. 

 

Figure 6-1 Transport of turbine blades with escort vehicle 

 
Figure 6-2 Transport of tower section on steep site access track 



 

 

6.2 Suitability of Existing Road Layout 

Prior to the commencement of the project a detailed route survey will be carried out by the transport contractor to 
ensure safe access and minimise potential impacts to other road users. If there is a need for any temporary 
modification of any road structures or furniture, then it will need to be discussed and agreed with the local Councils or 
the RMS as relevant. 

Multiple access points to the wind farm site have been selected to achieve safe access and minimise community 
disruption during the construction stage. Further planning and consultation with local Councils and the RMS will be 
undertaken to ensure the safe passage of vehicles entering and leaving the site. 

6.3 Structural Capacity of Existing Roads and Structures 

The existing roads that provide the feasible access to the site are generally in good condition; however the increased 
traffic during construction has the potential to exacerbate any areas that are showing signs of deterioration. Increased 
inspection and maintenance will need to be discussed and agreed with the local Council. 

The major roads have been designed to cater for large over-mass vehicles, but some structures on local roads such as 
cattle grids may be impacted by the passage of the large construction vehicles. These structures may require 
monitoring and repair or replacement during the construction period to maintain serviceability for local users and 
construction traffic.  A road dilapidation report will be prepared prior to the commencement of construction so any 
road damage attributable to the construction of the wind farm can be identified and repaired.  

Where any local road upgrades are required as a result of the project, including intersection widening, pavement 
resurfacing, bridge strengthening etc. it will be undertaken prior to construction at the cost of the proponent and in 
consultation with the local councils. 

6.4 Disturbance to Local Community 

The main impacts of wind farm construction traffic on the local communities will involve: 

 movements of vehicles past Cassilis and along the Golden Highway and to and from the site entry; 

 increased frequency of vehicle movements on the surrounding roads to the wind farms that would 
otherwise have low traffic volumes; and 

 potential safety risks arising from increased traffic movements. 

The volume of construction traffic indicated in Table 3-1 Estimate of peak daily traffic volume will be spread over the 
construction period but on a daily basis the frequency of vehicle movements would fluctuate depending on the 
construction activities occurring at the time. Deliveries of long loads such as the wind turbine blades may involve up to 
6 oversize vehicles per day. Pouring concrete for a turbine foundation can involve around 50 one-way truck 
movements in a day.  

The general increase in daily traffic has the potential to increase the short-term traffic noise levels along the proposed 
access route. The level of disturbance to residents will be directly related to the proximity of the existing premises to 
the access roads. During construction the timing of vehicle movements will be mostly within the normal site working 
hours. Night time deliveries will be avoided wherever possible. 

The oversize and over-mass vehicles are likely to travel at lower speeds than those normally used by local residents. 
Some delays may be experienced by local residents due to the nature of the vehicles being used to deliver materials to 
the site.  Special consideration will be provided to routes that pass residential areas, schools, school bus routes and 
intersections in the transport Management Plan to schedule deliveries outside of peak or important times where 
possible.  Consultation with local stakeholders will be undertaken prior to the finalisation and implementation of the 
Traffic Management Plan.   

6.5 Road Safety 

The Cassilis and Coolah townships generally have low accident rates; however, have recorded fatalities in recent 
years. The 2010 statistics for the Cassilis and Coolah townships relative to the entire Hunter Region can be seen in 
Table 6-1 and the statistics for the Golden Highway in the local vicinity of the project relative to the entire Hunter 
Region can be seen in Table 6-2 (RTA, 2010). 



 

 

 

Table 6-1 Accident rates in the Hunter Region (Maitland) 

Fatal Crashes Injury Crashes Non Casualty Crashes Total Crashes Killed Injured 

2 13 17 32 2 13 

Table 6-2 Accident rates on the Golden Highway 

Fatal Crashes Injury Crashes Non Casualty Crashes Total Crashes Killed Injured 

9 448 553 1,010 10 641 

 

The transport of large items of equipment on oversize and over-mass vehicles as well as an increase in traffic using a 
road network has the potential to have some impact on road safety. Such potential safety impacts may result from: 

 other road users becoming frustrated by delays behind slow moving vehicles; 

 normal traffic expectation by local road users not allowing for the presence of large vehicles; and 

 an increase in traffic numbers on the roads. 

These potential safety impacts will be minimised by the use of escort vehicles that will accompany the oversize and 
over-mass vehicles. The Traffic Management Plan will be used to control the movement of vehicles between Cassilis 
and the site. 

 



 

 

7 Recommendations and Mitigation Measures 
A number of measures will be incorporated during the construction and operation of the proposed wind farm to 
ensure that traffic and transport impacts arising from the development are managed and minimised. These measures 
will be incorporated into a Traffic Management Plan for the project and developed in consultation with the RMS and 
the local councils to ensure that applicable safety standards are achieved and disruption to local traffic is minimised. 

An important mitigation measure during the construction period will be the implementation of a community 
information and awareness program. This will ensure that the local residents are fully aware of the planned 
construction activities and construction traffic. The program will include notices in the local newspapers and 
newsletters to local residents. 

Temporary signage will be erected during the construction period in consultation with the RMS and Councils to 
provide specific warning of construction traffic. Other mitigation measures will include: 

 Use of a licensed and experienced haulage contractor, to be responsible for obtaining all necessary permits 
and approvals from the RMS and Councils and for complying with conditions of consents.   

 Escorts for oversize and over-mass vehicles will be provided in accordance with RMS requirements. 

 Development of a Traffic Management Plan that will identify detail actions such as scheduling of deliveries, 
managing timing of transport through major centres to avoid peak times (beginning / end of school), 
consultation activities during haulage activities, designing and implementing modifications to intersections 
and street furniture and managing the haulage process. 

 The Traffic Management Plan will establish a procedure to monitor traffic impacts during construction such 
as noise, dust nuisance and travel timings so adjustments can be made to minimise impacts. 

 Improvements to any public roads impacted by the project in consultation with the RMS & Councils. The 
improvements may include upgrades to the intersection at the site entrance, provision of entry/exit lanes 
and upgrades to gates and cattle grids. 

 Re-instating pre-existing conditions after temporary modifications, if required. 

 Providing a 24hr telephone contact during construction to enable any issue or concern to be rapidly 
identified and addressed. 

 Prepare a road dilapidation report prior to the commencement of construction and following completion of 
construction to determine any damage attributable to the project.  Any damage would be repaired by the 
Proponent. 

 Should deterioration of roads occur during construction activities, an inspection and maintenance program 
would be established, if required by the Council. 

 Implementation of appropriate erosion and sediment control measures for new access tracks within the site. 

 Implementation of appropriate dust control measures for unsealed tracks within the site. 



 

 

8 Conclusion 
The operational phase of the wind farm will require low levels of vehicle access to the site via local roads and will have 
correspondingly little impact on local traffic. 

During the construction phase there is potential for temporary impacts on the local traffic. The construction phase is 
expected to last for approximately 24 - 36 months.  In particular the delivery of the over-mass and oversize wind 
turbine equipment components may at times affect the flow of local traffic. Traffic management procedures will be 
implemented to ensure that the impacts of the oversize vehicles are minimised and safety and protection measures 
will be implemented to reduce the risks of accidents to an acceptable level. 

The proposed access route to site via the New England Highway, Golden Highway and Vinegaroy Road together with 
the mitigation measures proposed in this report will minimise the impact of traffic impacts during the construction 
phase and ensure that the road network can be maintained to a satisfactory standard.  Considering the high quality of 
the access roads to the site and the mitigation proposed, likely traffic impacts are considered acceptable and 
manageable. 

A Traffic Management Plan developed and implemented in consultation with the RMS and Councils will ensure that 
any traffic and transport issues arising as a result of the project are appropriately addressed and have minimal impact 
on the local community and the local environment. 
  



 

 

9 References 
 

RTA (2006) "Annual Average Daily Traffic data." Roads and Traffic Authority. Retrieved July, 2012, from 
http://www.rta.nsw.gov.au/trafficinformation/downloads/aadtdata_dl1.html 

  

RTA (2010) "Road Traffic Crashes in New South Wales - Statistical Statement for the year ended 31 December 2010." 
Roads and Traffic Authority. Retrieved July, 2012, from 
http://www.rta.nsw.gov.au/roadsafety/downloads/crashstats2010.pdf 

 

RTA (2002) “Guide to traffic Generating developments” – issue 2.2.Road and Traffic Authority. Retrieved, November, 
2012,  from  

http://www.rta.nsw.gov.au/roadprojects/community_environment/documents/guide_to_generating_traffic_develop
ments.pdf  

  

RTA (2004) “Traffic volume data for Hunter and Northern Regions 2004” - Retrieved November, 2012, from   

http://www.rta.nsw.gov.au/trafficinformation/downloads/aadt_data_files/aadtnorthern2004_i.pdf  

 

 

  

http://www.rta.nsw.gov.au/trafficinformation/downloads/aadtdata_dl1.html
http://www.rta.nsw.gov.au/roadsafety/downloads/crashstats2010.pdf
http://www.rta.nsw.gov.au/roadprojects/community_environment/documents/guide_to_generating_traffic_developments.pdf
http://www.rta.nsw.gov.au/roadprojects/community_environment/documents/guide_to_generating_traffic_developments.pdf
http://www.rta.nsw.gov.au/trafficinformation/downloads/aadt_data_files/aadtnorthern2004_i.pdf


 

 

 

 

 

 

 

 

 


