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1. Introduction 

1.1 Project context and overview 

The proposed Rye Park Wind Farm is a major new wind farm proposal in the Yass area of 

NSW. It is in the process of being developed by Trustpower Australia Holdings Pty Ltd 

(Trustpower) since their acquisition of the project from Epuron Pty Ltd (Epuron) in 2014.. 

Although Epuron will continue to have some involvement in the planning approval process, 

Trustpower now holds predominant responsibility for the project and is the official proponent.  

Trustpower is a publicly owned company operating across Australia and New Zealand. It owns 

and operates primarily renewable energy assets, including 39 hydro stations and 2 wind farms 

in New Zealand, and 3 hydro power stations and 4 wind farms in Australia. This experience has 

equipped Trustpower with an experiential understanding of the complexity and sensitivity of 

such projects, and led to a commitment to consulting widely with local communities and key 

stakeholders on all projects to manage real and perceived impacts. 

Since acquisition of the Rye Park Wind Farm project, Trustpower has reviewed the engagement 

undertaken by Epuron in previous phases of the project and developed a comprehensive 

voluntary community consultation process for current and future phases of the Rye Park Wind 

Farm project, including the Development Assessment Process.  

1.2 Purpose of this report 

The purpose of this report is to outline the consultation process that has occurred to date, 

including a brief synopsis of initial engagement activities by Epuron prior to Trustpower’s 

acquisition of the wind farm. Engagement activities by Trustpower since their acquisition of the 

wind farm will be outlined in greater detail as this engagement has resulted in changes to the 

layout and the Amended EIS. The main purpose of the engagement has been to provide 

accurate information on the Rye Park Wind Farm project and wind farms in general, building 

upon previous engagement undertaken by Epuron with the local Rye Park Wind Farm 

community and other key stakeholders. 

The consultation program has utilised a range of activities including one on one meetings, 

newsletters, site visits, meetings with key stakeholders, Rye Park CCC, and a community 

information day.  

It is typical for large and complex projects to evolve over a period of time in response to 

information from the community, stakeholders and technical studies. This has occurred 

throughout the life of this project and it is assumed that this will continue as part of the 

Environmental Assessment process. The previous, current and future stages of engagement 

are demonstrated below in Table 1. 
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Table 1 : Stakeholder and Engagement phases 

Phase Stakeholder Engagement Lead 

Phase 1 – Site Selection Epuron 

Phase 2 – Feasibility Epuron 

Phase 3 – Planning and Approval (Current) Trustpower 

Phase 4 – Construction Trustpower 

Phase 5 – Commissioning and Operations Trustpower 

Phase 6 – De-Commissioning Trustpower 
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2. Consultation Objectives 

2.1 Guidelines for best practice 

To ensure best practice, the project was guided by the following resources in engaging with 

stakeholders and the community: 

The International Association for Public Participation’s (IAP2) core values 

participation spectrum (
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 Figure 1). 

 Best practice community engagement in wind development (Lane, T. and Hicks, J) 2014 

(Figure 2). 

 Community Engagement Guidelines for the Wind Industry (Clean Energy Council) 2013. 

 Director General’s Requirements issued for the project by the NSW Department of 

Planning and Infrastructure. 
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Figure 1: IAP2 Framework for public participation 
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Figure 2 (below) uses the IAP2 Spectrum of Public Participation to demonstrate the varying 

degree of community engagement and their outcomes across three models of wind 

development: standard developer, highly engaged developer and community initiated and led. 

Figure 2: Community Engagement Spectrum for three development models 
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2.2 Community engagement spectrum 

It is important to note that the approach to community engagement for Rye Park Wind Farm did 

not fit neatly into any of the three models of wind development outlined above in Figure 2. At 

different phases the project has sat between, and often moved across, the categories.   

The engagement activities delivered during Phase 3 of the project have sought to achieve a 

‘consult’ level of engagement.  However different activities and scenarios as the project 

progresses may provide the opportunity for the ‘Involve’ and ‘Collaborate’ level of engagement. 

Other activities will be undertaken at the ‘Inform’ level of engagement to ensure community 

members are made aware of project updates and any activities in a timely manner. 

2.3 Summary of previous consultation by Epuron 

The Rye Park Wind Farm Project Consultation Plan, January 2013 was developed by Epuron to 

guide stakeholder engagement activity for the proposed Rye Park Wind Farm during the 

development phase (up to project approval). An exhaustive list of stakeholders identified can be 

found in Appendix A. 

On the following page, Figure 3 shows a summary of activities linked to the different phases of 

the project undertaken during Epuron’s ownership of the project. All of these previous 

engagement activities undertaken by Epuron were reviewed in the Stakeholder and Community 

Engagement Plan, 2015. This led to an effective transition upon Trustpower’s acquisition of the 

wind farm development from Epuron, enabling the implementation of an action plan which 

proactively responded to stakeholders and community members throughout the planning and 

approvals stage of the project.  
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Figure 3: Engagement activities undertaken by Epuron 

Phase Activity 

01 – Site selection  Newsletters 

 Community information workshop (November 2008) 

02 - Feasibility  Establishment of Rye Park Wind Farm project website 

 Series of Newsletters and Community Updates distributed 

to all stakeholders and broader community.  

 Individual and group meetings with all three local 

Councils. 

 26/07/2012 info day prior to lodgement of DA. 

 Face to face meetings with neighbours. 

 Presentations and briefings to local industry groups, 

education institutions and local Chamber of Commerce’s. 

 Establishment of the Rye Park Wind Farm CCC. 

03- Planning & 

Approvals to date 

 On 21 March 2014, the Planning Minister announced the 

transition of the project from transitional Part 3A to ‘State 

Significant Development’ under Part 4 of the EP&A Act 

1979. Subsequently, DPE placed the Environmental 

Assessment on public exhibition from 2 May to 4 July. 

 Series of face to face meetings with neighbours. 

 Series of Community Open Houses (August 2012, May 

2014, June 2014). 

 Briefings and email updates to General Managers, 

Members of Parliament, Mayors and Councillors of 

Boorowa, Yass Valley and Upper Lachlan Shire Councils. 

 Adverts placed in Yass Tribune and Boorowa News to 

update the community on the project. 

 Ongoing CCC Meetings (7 to date). 
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2.4 Communication objectives and approach 

Trustpower is committed to developing, maintaining and building on the relationships that have 

been established by Epuron with the local Rye Park Wind Farm community and other key 

stakeholders.  

Given wind farm projects such as these are complex and sensitive in nature, they require 

extensive community and stakeholder engagement due to the real and perceived impacts, 

particularly visual and noise related, to neighbouring properties, the natural environment and the 

wider community. 

The focus of communications during the planning phase of the project was to seek input from 

the community about the proposed development, in particular what they value about their 

community, and respond to and address the community’s concerns in a timely manner. 

2.4.1 Communication objectives 

The objective of this strategy was to: 

 Develop strong links with the directly impacted neighbours to develop tolerance and 

potentially support for the proposed wind farm. 

 Build a deeper knowledge base within the community about how project impacts will be 

managed. 

 Build greater understanding within the community about the benefits of the project. 

 Provide opportunities for the community and stakeholders to ask questions and to 

identify areas of concern regarding the project. 

 Ensure project information is widely available to those stakeholders with an interest. 

 Provide greater rigour to the document management and complaint management 

processes. 

 Demonstrate how community feedback was used in the development of the project. 

2.4.2 Trustpower’s stakeholder engagement principles 

The principles outlined below have guided the Rye Park Wind Farm project team to nurture 

stakeholder and community trust in the project. The principles provide guidance as to how 

Trustpower should undertake engagement with stakeholders and the community. 

Engage early 

Trustpower must be the first to inform about the project, its context, its risks and benefits and 

anything else that will potentially impact communities. 

Be visible 

Ensure that Trustpower has a representative who can be the main point of contact for the 

community throughout the project and is available for a face to face meeting if required. 

Trustpower must commit appropriate senior management for community forums and other 

relevant community or stakeholder meetings. 

Be part of the community 

Look for opportunities to involve the community – employ locals where possible, use local 

accommodation, buy food and beverages locally. Ensure sponsorships or financial investments 
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into the community are in the long-term interest of that community and have the community’s 

support. 

Do what we say we’ll do 

Deliver on promises to the community. 

Be an effective communicator 

Talk with, not at. Be inclusive in communication, consider others point of view. Use transparent, 

simple and straightforward communication. Do not go under the radar. Be aware who might be 

listening. 

Behave appropriately 

Behave in line with Trustpower values. Demonstrate empathy. Be sensitive and respectful and 

acknowledge community concerns. 

Monitor continuously 

Plan and implement this engagement program and monitor and review the effectiveness and 

outcomes. 

Be flexible 

Change the strategy if it’s not working. 

2.5 Stakeholder and Community Engagement Plan 

Trustpower engaged consultant GHD to prepare a Stakeholder and Community Engagement 

plan to provide structure and rigour to communications throughout the planning phase of the 

Rye Park Wind Farm Project prior to the lodgement of the development application.  

This overarching strategy provided the framework to facilitate a consistent approach, allowing 

for proactive stakeholder and community engagement during the project development 

application process. The stakeholder and community engagement approach developed was 

designed to be dynamic and flexible so that adjustments could be made to meet the 

expectations of the community.  

The purpose of the plan was to identify stakeholders, issues and risks, the approach and 

methodology for engaging the stakeholders and community. The overall aim was to better equip 

the Rye Park Wind Farm project team with techniques and a tool kit to proactively respond to 

the stakeholders and community members through the planning phase of the development. An 

overview of the plan is provided below. 
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Table 2: Summary of Stakeholder and Community Engagement Plan 

Communication Tool Objective Target 

stakeholders 

Actions Completed 

Develop a consultation and enquiry 

database management system using 

Consultation Manager 

Assist in tracking issues, identifying 

trends and providing early 

identification of concerns.  

Provides a framework for 

monitoring enquiries. 

Allows instant generation of 

issues/response for reporting 

requirements. 

All Develop a consultation and enquiry 

management system using 

Consultation Manager. 

Yes 

Develop a community information line 

and project email. 

Develop systems to act as support 

tools for issues management. 

All Widely promote on all project 

communication materials. 

Yes 

Project website To provide a ‘one stop shop’ for all 

project information and respond to 

community needs 

All Regularly update project webpage 

with information following milestones 

Update project webpage regularly 

and ensure community concerns are 

addressed 

Yes 

Communication collateral: 

 Project fact sheets 

 Q and A’s 

 Community newsletters 

To build capacity and knowledge of 

the potential project impacts 

Demonstrate how community 

feedback is being used in the 

development of the project 

All Develop fact sheets that respond to 

the community’s concerns. 

Update Q and A’s regularly to 

ensure the community’s concerns 

are being addressed 

Yes 
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Communication Tool Objective Target 

stakeholders 

Actions Completed 

Face to face meetings To provide factual information on 

the project  and identify any specific 

areas of concern or interest.  

To build confidence in the 

Trustpower project team and the 

approval process. 

To build partnerships with the 

community and allay concerns from 

lack of information on earlier stages 

of project  

Adjoining 

landowners, 

key 

stakeholders 

and concerned 

stakeholders 

Seek feedback from community 

about the consultation process 

during face to face meetings and 

feedback forms to ensure process 

remains appropriate 

Meet with concerned community 
members to provide information 
about how project impacts are being 
managed. 

 

Yes 

Direct mail out to key stakeholders To demonstrate willingness to 

answer questions and concerns 

and provide them with further 

information.  

Key 

stakeholders 

Adjoining 

landowners 

 Yes 

Community Information Sessions To provide information on the 

project, address community 

concerns and get community buy-in 

to the project.  

 
Advertise community information 
sessions providing at least 2 weeks’ 
notice  

Hold community open days to 
discuss key issues and find 
solutions (as required) 

Provide feedback forms following 
consultation activities 

Yes 
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3. Overview of Community Engagement Activities 

An intensive community consultation has been undertaken from July 2015 to inform stakeholders of the development of the Rye Park Wind Farm proposal. 

The key methods for providing information and seeking input into the project are listed in below. 

Table 3: Engagement Tools and Techniques 

Engagement Tools and 
Techniques 

Approvals Internal 
Stakeholders 

Government 
agencies / 
Referral 
Bodies 
including 
LGA 

Industry and 
Business 

Host 
Landowners  

Adjoining 
Landowners 
within 2 - 
5km 

Interest & 
Community 
Groups 

Political Lobby 
Groups 

Media 

Project Newsletters   √ √ √ √ √ √ √ √ √ 

Individual Letters  √  √ √ √ √ √ √ √  

Telephone Calls √  √ √ √ √ √ √  √ 

Fact Sheets  √ √ √ v √ √ √ √ √ 

Project webpage   √ √ √ √ √ √ √ √ √ 

Media Releases   √     √  √ 

Static Displays     √  √ √  √  

Community 
Information Days 

  √ √ √ √ √ √ √ √ 

Emails    √ √   √ √   

Project 
Presentations 

√  √ √  √ √ √ √  

1:1 face to face 
Individual Meetings 

√  √  √ √ √ √ √ √ 

Targeted meetings √  √  √   √   
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3.1 Consultation approach 

When Trustpower acquired the wind farm a database was established in Consultation Manager.  

Consultation Manager is an online consultation database platform, which provides an effective 

system for tracking project stakeholders and their ‘issues’ on an ongoing basis. 

Consultation Manager records and maintains the names, addresses and contacts details for all 

stakeholders, organisations and people that express interest in the project, thereby simplifying 

data entry, communication and reporting processes This database keeps a detailed account of 

all landowners directly affected by the proposed wind farm, broader landowners, community 

members, councils and community groups. It also kept a record of all interactions with any 

individual and Trustpower. The Trustpower project team will continue to maintain a record of all 

interactions with project stakeholders. 

Following is a summary of all consultation activities since December 2014. 

3.2 Communication Collateral 

Website 

Trustpower formulated a website where all information regarding the proposed Wind Farm 

project can be found.  

Website: www.ryeparkwf.com.au 

Contact Details 

A specific telephone number and email address was established for the project. 

Email -  ryeparkwindfarm@trustpower.com.au 

Telephone - 1800 839 661 

Project fact sheet (Appendix B) 

A Project Fact Sheet was developed to provide to the community as a way of addressing a 

range of topics in relation to the proposed Rye Park Windfarm. 

The Fact Sheet addressed a range of topics, including an overview of the project and 

Trustpower, the approvals process and consultation, noise and health impacts, fire 

management, local and regional benefits and a range of other relevant topics.  

Community newsletters (Appendix C) 

Two newsletters were produced throughout the consultation phases and used to provide 

updates on the Palmer Wind Farm Proposal. These followed on from earlier newsletters 

produced by Epuron, dating back to December 2009.  

3.3 Mail out 

As detailed above, a comprehensive database of stakeholders has been compiled over the 

course of the consultation process. As a result of the development of this data base, numerous 

mail-outs have been undertaken providing information on the proposed wind farm, invitations to 

an information day and project updates were sent to all individuals in the database. 

3.4 Individual Phone Calls 

Trustpower established an 1800 839 661 number for individuals specifically for this project.  

This has allowed stakeholders to have a central, free number to call and for Trustpower to 

respond to all calls in a timely manner. 

http://www.ryeparkwf.com.au/
mailto:ryeparkwindfarm@trustpower.com.au
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Initially Trustpower made phone contact with affected landowners and adjoining landowners 

within 5 kilometres of proposed turbines as priority to offer a briefing session and/or a face to 

face meeting to provide a project update, allay project concerns and provide factual information 

on the project. 

Any landowners that could not be contacted via telephone or email were sent or left an 

information pack and a calling card. 

The Information Pack included all available communication collateral on the project and Fact 

Sheets on Wind Farms from the Clean Energy Council (CEC). 

3.5 Face to face meetings 

Trustpower recognises that face to face meetings are critical to engagement within the 

community. Meetings were offered to  all host landowners, adjoining landowners within 2-5km, 

all local government bodies in the affected area and other relevant key stakeholders. 

Discussions were recorded in the consultation manager database and concerns raised that 

Trustpower were not able to immediately address were also recorded.  

3.6 Community Information  

The project team provided each of the Councils with information on the wind farm to be 

available in the Council foyers. The information included an updated project fact sheet and 

newsletters.  Community Information Day 

A community information day was held in the Rye Park Memorial Hall in Rye Park on Tuesday 

September 22, 2015 from 1:00pm to 8:00pm.  

The objective of the information day was to provide the local community with further information 

on the proposed wind farm and provide an opportunity to discuss and raise any issues with a 

Trustpower team member or specialist technical consultant.  

The community information day was advertised through a number of avenues, including: 

 The Yass Tribune. 

 Boorowa News. 

 Goulburn Post's Town & Country Magazine. 

 Individual invitations sent to all key stakeholders identified in the database. 

 Invite posted on the Rye Park website. 

 Information posters displayed in local businesses, prominent locations and local Council 

offices. 

Consultants in attendance at the information day included: 

 TrustPower – Rontheo van Zyl, Michael Head, Ben Vincent and Nicole Foran. 

 Epuron – Donna Bolton and Virgil Robinson (Visual). 

 Sonus – Chris Turnbull (Noise). 

 ngh Environmental - Dave Maynard  (Flora and Fauna ). 

 Green Bean Design - Andy Homewood (Landscape and Visual Impact). 

3.7 Media releases 

Media releases were used by Trustpower to promote the Community Information Day as well as 

manage public perceptions arising during the information day.  



 

16 | GHD | Report for Trustpower - Rye Park Wind Farm Development Application, 33/17800  

The media releases were distributed to The Yass Tribune, Boorowa News, Canberra Times, 

Cowra Guardian, Goulburn Post, Town & Country, AAP and ABC Central West and Western 

Plains, as well as all local MPs. 

3.8 Neighbouring Benefit Scheme 

Trustpower has developed a Neighbour Benefit Scheme to offer all neighbours living within 2km 

of a constructed turbine. The agreement is completely voluntary and offered to neighbours with 

an existing dwelling within 2km of a turbine. 

Eligible landowners were contacted by phone and personal letters to offer to meet face to face 

to provide more information and the scheme and answer any questions.  

3.9 Rye Park Community Consultative Committee (CCC) 

A Rye Park Community Consultative Committee (CCC) was established early in the project and 

is now being managed by Trustpower.  Since Trustpower acquired the windfarm the Rye Paark 

CCC have meet on the following occasions: 

 26
th
 August 2015. 

 14th October 2015 

Copies of the minutes and agenda of these meeting are included in Appendix D. 

3.10 Presentation to LGA and other key stakeholders 

In response to feedback that stakeholder and community consultation has been poor. 

Trustpower have had a number of meetings and discussions with the following key 

stakeholders: 

State Government 

 Department of Planning and Environment (DPE) 

 Office of Environment and Heritage (OEH) 

Local Government 

 Yass Valley Council 

 Boorowa Council 

 Upper Lachlan Council 

4. Issue Analysis and Response 

4.1 Key Issues raised 

A vast range of issues have been raised during the community consultation and public 

exhibition period from 2 May 2014 – 4 July 2014.  In no particular order of importance the 

following key issues were raised: 

 Visual impact. 

 Noise impact. 

 Impact on biodiversity. 

 Traffic and transport impacts. 
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 Lack of community consultation. 

 Impact on property values. 

 Health impacts. 

 Fire and bush fire management. 

 Aviation impacts. 

 Impact on telecommunications. 

4.2 Additional works  

Since the public exhibition of the Environmental Assessment the following works have been 

undertaken to address the key issues and concerns raised during the public exhibition period.  

This work has included: 

 Further biodiversity and cultural heritage surveys. 

 Independent Planning Assessment Report. 

 Updating all consultant report to reflect the amended layout. 

 Developed and implemented an extensive community and stakeholder engagement plan. 

 Additional aviation impact reporting. 

 Revised Traffic Management Plan and road upgrade. 

 Native vegetation offsets. 

 Establishment of a community fund and neighbouring benefit scheme. 

4.3 Amendments to layout 

Asa result of issues raised by the community and key stakeholders the following key changes 

have been made to the layout: 

 A reduction in the number of turbines for 126 to 109. 

 An alternative 132kV grid connection approximately 15km west of the wind farm site to 

allow for flexibility in staging and available market for the output. 

 An 132kV overhead powerline and connection substation to connect to one of TransGrids 

existing 132kV powerlines in the area. 
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5. Conclusions 

In conclusion, this report clearly demonstrates the thorough, dynamic and neutral method that 

Trustpower have taken to ensure effective community engagement has informed the 

development of the Rye Park Wind Farm since the company’s acquisition of the project from 

Epuron in 2014 and in preparing the revised Environmental Impact Statement (EIS).  

This has been evident from the beginning of the acquisition through the application of best 

practice guidelines that are both overarching and specific to the wind farm industry, as well as 

the establishment of clear objectives and principles to guide each phase of the process. 

Furthermore, the engagement of independent consulting firm GHD to prepare a Stakeholder 

and Community Engagement Plan has provided a rigorous and objective approach to 

communications throughout the planning phase of the project prior to the lodgement of this 

development application.  

The synopsis of previous consultation by Epuron, as well as the summary of communication 

tools used, community engagement activities undertaken, stakeholder groups engaged, and 

issues identified have demonstrated Trustpower’s understanding of and commitment to 

continued positive and transparent engagement with the community.  

Trustpower will continue to consult, liaise and engage with the community, affected landowners 

and key stakeholders. The process is considered a crucial and ongoing priority that is vital to 

both the success of the project and the professional reputation of Trustpower.  

Trustpower is committed to developing and maintaining positive long term relationships with its 

local Rye Park Wind Farm community and other key stakeholders to ensure the development 

achieves considered and sustainable outcomes. 
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Appendices 
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Appendix A – Identification of stakeholders 

Federal 

Australian Energy Market Operator (AEMO) 

Department of Sustainability, Environment, Water, Population and Communities (SEWPAC).  

Federal Member for Hume - Mr Angus Taylor MP 

Minister for the Environment - The Hon. Greg Hunt MP 

State 

Acting Department Secretary - Carolyn McNally  

Department of Planning and Environment 

Department of Trade and Investment, Regional Infrastructure and Services (Resources and 

Energy Division) 

Resources and Energy Deputy Secretary – Kylie Hargraves 

Energy Executive Director – Andrew Lewis 

Department Secretary – Mark Paterson AO 

Director Office of the Director –General – Simon Manoski 

Local Land Services – South East Division 

New South Wales Department of Primary Industries  

New South Wales Environmental Protection Authority (EPA) 

Office of Environment and Heritage (OEH) 

Office of the Environment and Heritage -The Regional Clean Energy Program 

Chris Mackenzie-Davey OEH  

South East: Chris Mackenzie-Davey, Mark Fleming 

Senior Team Leader – All Areas: Mark Squires 

Planning Assessment Commission 

Transport for NSW 

Ministers 

Minister for Planning -  The Hon. Rob Stokes, MP (Liberal) (Decision Maker)  

Assistant Minister for Planning, Minister for Environment and Minister for Heritage- The Hon. 

Mark Speakman, MP (Liberal) (Decision Maker) 

Minister for Roads and Freight – The Hon Gay Duncan, MP  

Minister for Primary Industries (Nationals)  - The Hon. Niall Blair 

Minister for Resources and Energy– The Hon. Anthony John Roberts, MA (Comms) MP 

(Liberal) 

Emergency Services 

Fire and Rescue New South Wales 

Rural Fire Service, NSW 
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Local Government 

Boorowa Council 

Mayor: Councillor Wendy Tuckerman 

Councillor Angus Clements 

Councillor Christopher Corcoran 

Councillor David Evans 

Councillor Robert Gledhill 

Councillor Tim McGrath 

Councillor John (Jack) Ryan 

Councillor Andrew Southwell 

Councillor Peter Sykes 

Anthony McMahon, General Manager 

J Jordan, Assistant General Manager 

A Stewart Infrastructure Planning Manager - A Stewart 

S Parson Engineering Works Manager 

Upper Lachlan Shire Council 

Mayor: Councillor John Shaw 

Deputy Mayor: Councillor James Wheelwright 

Councillor John Searl 

Councillor Scott Craig 

Councillor Darren O'Brien 

Councillor Jo Marshall  

Councillor Paul Culhane 

Councillor Malcolm Barlow 

Councillor Brian McCormack 

John Bell, General Manager 

Phillip Newman, Director of Works and Operations 

Andrew Croke, Director of Finance and Administration  

Mrs Tina Dodson, Director and Environment and Planning 

Yass Valley Council 

Mayor Rowena Abbey 

Councillor Michael McManus, Deputy Mayor 

Councillor Geoff Frost 

Councillor Cec Burgess 

Councillor Greg Butler 

Councillor Ann Daniel 

Councillor Jasmin Jones 

Councillor David Needham 
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Councillor Garry Ware 

Councillor Allan McGrath 

Councillor Judith Williams 

Councillor Chris McHarg 

Councillor Bill Luchetti 

Councillor Nic Carmody 

David Rowe, General Manager 

Sheri Norton, Director of Corporate & Community Services 

Simon Cassidy, Director of Operations 

Pail DeSzell, Director of Planning & Environmental Services 

Rye Park CCC Members 

Nic Carmody -  Independent Chairman Yass Valley Councillor  

Councillor James Wheelwright - Upper Lachlan Shire Council 

Councillor Ann Daniel - Yass Valley Council  

Mayor Wendy Tuckerman - Boorowa Council  

Greg Medway  - Involved landowner  

Malcolm Day - Involved landowner  

Joyce Day - Involved landowner  

Graeme Privett -  Involved landowner  

Bev Davis - Uninvolved landowner  

Jayne Apps -  Uninvolved landowner  

Alex Davis - Uninvolved landowner  

Landowners 

Host Landowners 

Adjoining landowners (uninvolved landowners) with a dwelling within 2km 

Adjoining landowners (Involved landowners) with a dwelling within 2km 

Involved and uninvolved landowners with a property within 2km 

Traditional Landowners 

Buru Ngunawal Aboriginal Corporation 

Karen Denny 

Wally Bell 

Tyrone Bell 

Onerwal Aboriginal Land Council, Yass 

Wiradjuri Condobolin Corporation 

Community Groups / Schools 

Boorowa Community Landcare Group  
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Lachlan River Catchment Region Landcare Group, called LachLandcare.  

Chair - Charlie Arnott (also a board member of the Waubra Foundation, Boorowa resident and 

past Chair of Boorowa Community Landcare Group 

Boorowa Country Women’s Association 

Rural Fire Services (Upper Lachlan) 

Yass Chamber of Commerce 

Rotary Club of Yass 

Yass Valley Indigenous Consultative Committee 

Yass Branch Country Woman’s Association 

Lions Club of Yass 

Probus Club of Yass 

NSW Farmers Association – Yass Branch 

Boorowa Rotary Club 

Boorowa Recreation Club – Sharon Webster  

St Joseph’s Catholic School 

Boorowa Central School 

Yass Public School (P&C) 

Yass High School (P & C) 

Boorowa Ex-Services and Citizens Club – Gary Dwyer  

Mount Carmel School (P&F) 

Opinion Leaders 

Waubra Foundation 

Charlie Arnott (Also Boorowa resident and Chair of Lachlan River Catchment Region Landcare 

Group and past Chair of Boorowa Community Landcare Group) Peter Mitchell, Sarah Laurie, 

Tony Hodgson; Clive Tadgell; Doctor Michael Wooldridge.  

Boorowa District Landscape Guardians 

Utilities 

Transgrid 

State Water Corporation 

New South Wales Department of Primary Industries (Office of Water) 

Aviation 

Aviation – RAAF and Department of Defence 

Aerial Agricultural Association of Australia 

Air Services Australia 
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Civil Aviation Safety Authority 

Other 

Invest Canberra 

Australian National University 

Media 

Local Media 

Yass Tribune 

Boorowa News 

Yass FM Radio 

The Daily Advertiser 

National Media 

Print, Radio and TV 

Local Businesses 

Boorowa Hotel 

Internal Stakeholder 

Trustpower Project Team 

Project Manager 

Epuron Project Team 
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Appendix B – Project Information Poster 

Below in an overview of the Posters produced for the Community Information Days.  These 

posters have now been assembled into a printed booklet and are also available on the Project 

website. 

 Project Overview 

 About Trustpower 

 Approvals Process & Consultation 

 Noise 

 Health Impacts 

 Fauna 

 Flora 

 Cultural Heritage 

 Local & Regional Benefits 

 Property Values 

 Fire Management 

 Aviation Impacts 

 Traffic Management 

 Issues Raised During Public Exhibition 
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Appendix C – Community Newsletters 


 Newsletter 11 – December 2014 


 Newsletter 12 – August 2015 
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Appendix D – CCC Agenda and Minutes
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